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The Los Angeles Regional Interoperable Communications System ("LA-RICS" or

"System") Authority hereby submits to the Federal Communications Commission ("Commission"),

this quarterly report as required by the Commission's Waiver Order.l The Authority was granted a

waiver by the Commission for early deployment of a public safety broadband network in the 700

MHz spectrum. This report provides the Commission with a status update on its efforts to deploy

LA-SafetyNet.

LA-SafetyNet will be a700 MHz public safety broadband network extending across all of

Los Angeles County. LA-SafetyNet features almost 300 wireless 700 MHz public safety broadband

sites using new and existing infrastructure, fixed microwave backhaul rings, and 1O0-miles of high-

capacily fiber backbone. The network will enable computer-aided dispatch, rapid law-enforcement

queries, real-time video streaming, medical telemetry and patient tracking, geographic information

systems services for first responders, and many other broadband-specific applications.

I. PLANNING

For most of this quarter, the LA-RICS team continued negotiating with the highest ranked

vendor from the proposal evaluations. Towards the end of the quarter, the County Counsel's Office

' in the Matter of Requests for Waiver of Various Petitioners to Allow the Establishment of 700 MHz Interoperable Public Safety Wireless Broadband
Networks, Order, FCC 10-79 at para. 63-64, PS Docket No. 06-229 (May 12,2010) ("Waiver Order")



notified the LA-RICS Authority staff that they were conducting an evaluation of its procurement

process. At this time, negotiations have been put on hold until County Counsel completes its

evaluation.

il. FUNDING

The total estimated cost to build and implement LASafety-Net is $245 million. The

Authority received $154.6 million in Broadband Technology Opportunity Program ("BTOP") grant

funds to design, build and deploy LASafety-Net. The Authority's staff is working with the National

Telecommunications and Information Administration ("NTIA") to ensure compliance with all grant

and award conditions.

In accordance with the BTOP special award conditions, the Authority submitted a draft

environmental assessment to the grantor by its May 15, 201I deadline. The LA-RICS Authority is

waiting to receive feedback on the draft environmental assessment from the grantor.

III. DEPLOYMENT

A. Status of Equipment Deplo)'ment and purchase. including number of devices and users.

At this time no equipment has purchased or deployed.

B. Site Development

At this time there are no changes to the conceptual design plan. The final design plan will be

developed after a contract is executed with a vendor. Existing member sites will be utilized as

much as possible. The need for new sites will be determined once a contract is executed and a

final design is approved.

C. Deployments and upgrades (commencement and completion). including site information and

location

A schedule for deployment will be developed following contract execution and approval of a

final design plan.

D. Applications in development or in use



There are no applications in deployment or in use atthis time. The Authority will implement

applications as required by the Waiver Order and Commission rules.
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